
1. Phase 1 
a. Updates on where we are at 

i. Sub committee listed priorities  
1. Softball 
2. 2 turf fields 
3. Lighting both turf fields 

ii. Alternates 
1. Light one softball field 
2. Scoreboard(s) softball field 
3. Dugout(s) softball field 

2. Phase 2 
a. Priority 

i. Bubble and infrastructure  
3.  

a. Needed additional information on Bubble and viability of city operations 
i. Public works direction 
ii. Overall cost of putting up a bubble 

1. Didn’t feel that we had enough money to do one turf with bubble 
and softball fields 

iii. Decided that having all the fields done was first priority  
4. Grade beam discussion 

a. Was advised to not do grade beam due to industry changing in 2-3 years. 
b. Grade beam has to be specific to the bubble and those items can change 
c. If we put a grade beam in it would cost roughly $500k.  Don’t want that to be 

wasted if the bubble we design is no longer in existence.  
5. Need some direction if we have money left over from the original project.  

a. Will we get to put aside some money for Phase 2, ie. bubble and ground work. 


